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Identify 
20.2% of projects have 
been identified in the 
City’s Greenprint or 
trail database for future 
development.  
24.93 miles

Study
8.3% of projects have 
been or are currently 
being studied to 
determine a feasibility 
alignment.  
10.21 miles

Plan
28.9% of projects have 
been or are currently 
being master planned 
for future development. 
35.76 miles

Design
9.2% of projects have 
been or are currently 
being designed, 
resulting in 
construction 
documents. 
11.35 miles

Construct
1.0% of projects are 
under construction. 
1.19 miles

Built/Open
32.4% of projects are 
constructed and open to 
the public.  
39.83 miles 

Note: This figure in-
cludes paved and un-
paved trails, as well as 
those temporarily closed 
for rehabilitation. 

Contents
.......Trail Program Overview
 1

...................Program Updates
 2

......................Project Updates
 3

....................................Partners
 8

..............Contact Information
 8

.........................................Maps
 8

Trail Program Overview
The Trail Program is one of many programs overseen by the 
Department of Parks, Recreation & Neighborhood Services 
(PRNS) to provide recreational opportunities in San José.  
In September 2000, the City Council adopted the Greenprint. 
The document serves as a 20-year strategic plan for devel-
opment of parks, community facilities and trails and was 
developed in partnership with residents and community 
groups.  The Trail Program’s mission is to develop a 100-
mile trail network comprised of 32 individual trail systems 
as defined by the Greenprint. 
This is the fourth Annual Trail Report to update the commu-
nity about on-going development effort.  This year’s report 
documents the significant progress made in managing inter-
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agency relationships, obtaining grant funds, and develop-
ment of the individual trail systems.   
The number of projects and level of funding continues to 
grow.  In 2006-07, there were 47 active projects supported 
by $11,800,000 in funding.  Staff also managed dozens of 
unfunded projects and coordinated the receipt of new federal 
grant money ($11,800,000) for Trail Program development 
in future years.

Program Updates
Collaborative Action Plan 
Several years ago, PRNS and the Santa Clara Valley Water 
District (SCVWD) initiated a Collaborative Action Plan 
(CAP) agreement to facilitate development of trail projects 
more rapidly along area waterways. 

Agreements can be executed by the City Manager for devel-
opment of unpaved trails (use of existing gravel mainte-
nance roads with safety improvements and minimal en-
hancements) and permanent trails (paved surface with asso-
ciated environmental improvements).  

Progress was made during the past year to open unpaved 
trails along: 

• Lower Guadalupe River (Gold Street to Highway 880) 
• Guadalupe Creek (Almaden Exp. to Singletree Avenue) 
• Thompson Creek (Tully Road to Aborn Road)
• Bay Trail (Alviso Marina to Alviso Slough)

An interim trail was opened along Guadalupe Creek in June 
with the installation of signage and fencing.  Signage, gate 
modifications and call boxes along the Guadalupe River will 
be installed during the summer of 2007.  Work along  
Thompson Creek should be underway by the fall.  A review 
of existing maintenance access agreements along the pro-
posed Bay Trail alignment is underway to determine the re-
sources and scope of work necessary to pursue further de-
velopment of an unpaved trail. 

Announcement of the trail openings will be posted on the 
Trail Program web page. 

The Project Updates section of this report highlights devel-
opment work associated with paved trails.  

Grant Funding

Staff utilizes a Council-approved prioritization process to 
rank projects when grant funding sources are available.  This 
approach permits a strategic approach in building the trail 
network; gaps are completed, existing systems are expanded, 
and selected projects are most closely aligned to grant objec-
tives.  Over the past year, staff prepared four grants for de-
sign or construction of trails. 

Project Grant / Amount Status

Coyote Creek (Story Rd. 
to Phelan Ave.)

MTC / $1,050,000 Not awarded

Coyote Creek (Story Rd. 
to Phelan Ave.)

VTA-CDT / $1,050,000 Not awarded

Coyote Creek (Story Rd. 
to Phelan Ave.)

State of California / 
$830,000

Not awarded

Lower Guadalupe River 
(Gold St. to Hwy 880)

State of California / 
$350,000

Pending

Several grant writing efforts proved unsuccessful.  Staff has 
contacted the granting agencies to understand how future 
proposals can be structured in a more competitive manner.  

Recycled Asphalt Study 

With funding support from the Department of Environmental 
Services, a study has been conducted to determine the feasi-
bility of using recycled asphalt concrete for future trail con-
struction.  Through the use of recycled materials, the Trail 
Program can support efforts to reduce the amount of con-
struction materials sent to landfills, reduce the need for exca-
vation and processing of new materials and help the City 
meet stringent State objectives to reduce waste.  The study 
found the recycled material to be equivalent in functionality 
and viable for future trail construction.  The study has been 
posted on the web page. 

Trail Program Web Page 
The program’s web page became more user-friendly during 
the fiscal year.  Some key enhancements included: 
• Interactive map of the trail network
• Listing of upcoming public meetings 
• Photos of existing trail systems
• Before/After images of recently developed trails

Trail maps are available for all open trails and include the 
distance of each reach, location of nearby on-street bike 
lanes, security call boxes, nearby retail and other helpful 
user information. 
 
Visit the site at its new and easy to remember address: 
www.sjparks.org/Trails

Trail Closure Brochure

A brochure was developed to educate developers, public 
agencies and private organizations about the process for for-
mally closing a trail when adjacent construction work may 
present a public safety concern.   The brochure outlines a 
multi-step process to create a closure plan, post detour 
signage, and secure approval.  The brochure is posted on the 
web page and at the City’s Information Center on the first 
floor of City Hall. 
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Project Updates
Albertson Parkway - Cresta Vista Drive to Curie Drive 
(0.7 miles) 
A community meeting occurred on April 18 and staff gath-
ered input to define a future landscaping trail-widening pro-
ject.  Construction documents are expected to be complete 
by July 15 and will define the resources necessary for future 
construction.      

  
Bay Trail Reach 9B - Alviso Slough, near Gold St (400 ft)
A feasibility study was completed in fiscal year 2005-06. 
Additional funding was secured through a grant and the 
study was amended to document the engineering challenges 
with construction of a new pedestrian bridge across the Al-
viso Slough.  Active rail traffic nearby makes the new bridge 
necessary in order to provide a continuous trail system be-
tween San Tomas Aquino Trail, Lower Guadalupe River 
Trail and the County’s segment of the San Francisco Bay 
Trail.  The amended study was completed and documents the 
geo-technical and topographical data necessary to support 
future design work.  

Funding through an $800,000 federal transportation bill 
(SAFETEA-LU) line item will pay for construction docu-
ments in fiscal year 2007-08 defining the bridge, connecting 
trails and under-crossings. The bridge’s seating areas align 
with the supporting piers and were inspired by the Pont Neuf 
(literally, “new bridge” although it dates to the 16th century) 
in Paris, France. The seating areas will permit trail users to 
relax as they enjoy views of the slough and the Guadalupe 
River. 

Bay Trail Reach 9 - Alviso Slough to San Tomas Aquino 
Creek (1.1 miles) 
As noted by the Bay Trail Reach 9B description, staff de-
fined a work plan that al-
locates a share of an 
$800,000 earmark from a 
federal transportation bill 
(SAFETEA-LU) for 
preparation of construc-
tion documents. The 
planned trail will follow a 
maintenance road around 
the perimeter of a former 
landfill site which is envi-
sioned as a future commercial development.  Staff conducted 
a pre-project site visit with Caltrans on April 26.  This was 
the first step in seeking authorization to make use of the fed-
eral funds.  Staff anticipates awarding a consultant contract 
in the summer of 2007 for preparation of construction 
documents. 

Coyote Creek (COY06 - 09) Hwy 101 to Story Road (3.5 
miles)
Preparation of a master 
plan was underway in fis-
cal year 2005-06.  The 
plan further documents 
the alignment that was 
defined in a Feasibility 
Study completed in 2004. 
That study resulted from 
extensive community out-
reach.  The master plan 
will include the environ-
mental documentation necessary so that development of 
construction documents can occur as funding becomes 
available.  It is anticipated that funding from a $4,000,000 
earmark in a federal transportation bill (SAFETEA-LU) will 
support preparation of the documents in Fiscal Year 2007-08 
and support partial construction in future years.

Coyote Creek (COY11) Story Road to Phelan Avenue (2.1 
miles)
A small grant was secured in fiscal year 2004-05 and sup-
ported limited preparation of construction documents (to the 
35% stage).  This level of document development describes a 
project’s specific alignment, grade changes and placement of 
all major infrastructure. Staff will continue to report on the 
project and seek City Council support for funding through 
City sources and grants to complete the construction docu-
ments at some future date.  

The future trail will follow the east bank of the creek and of-
fer access to picnic areas and parking that serve Kelley Park 
and Happy Hollow Zoo.  Development of the surrounding 
Kelley Park Redevelopment and Expansion Project is antici-
pated to proceed during Fiscal Year 2007-08 and is funded by 
the City’s 2000 Bond Measure for park development. 
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Coyote Creek (COY12 - 13) Phelan Avenue to Los Lagos 
Golf Course (2.8 miles)
Recent and significant increases in the cost of construction 
have impacted the scope of this trail project.  The project’s 
initial scope has been reduced and design work is underway 
for the reach from Tully Road to the golf course (current 
terminus of the Coyote Creek trail system).  Staff will con-
tinue to report on the project and seek City Council support 
for funding through City sources and grants to design and 
construct the reach from Phelan Avenue to Tully Road in the 
future.

Coyote Creek (COY20B) Silver Creek Valley Road to 
Silicon Valley Boulevard (1.7 miles) 
The Redevelopment Agency has developed 95% construction 
documents for a trail that will parallel the existing county sys-
tem on the opposite bank of the creek. This additional trail 
development will permit a continuous route for residents and 
employees within the Edenvale area of San José.  Funding for 
the project’s construction has yet to be identified.  

Coyote Alamitos Canal (COA01 - 04) Miracle Mountain 
Drive to Monterey Highway) (10.8 miles) 

A consultant contract was 
initiated in fiscal year 
2006-07 to prepare an en-
gineering report. The report  
seeks to associate costs for 
remedying a number of 
issues that would permit 
the project to be considered 
feasible. Soil stability, sen-
sitive environmental habi-

tat, private property owner-
ship and limited accessibility all make development challeng-
ing, if not infeasible. The canal is about 50 years old and 
flows through the Santa Teresa Foothills linking the Coyote 
Creek to the Los Alamitos Creek.   The study should be com-
pleted by July 2007. 

Five Wounds Trail (FIV05) Williams Street to Highway 
280) 0.6 miles

The Santa Clara Valley 
Transportation Authority 
(VTA) purchased much of 
the former railway align-
ment for future develop-
ment of BART within San 
José. Staff has been work-
ing with VTA staff to en-
courage the use of exist-
ing surface lands for rec-
reational purposes once 

subway or at-grade rail 
improvements have been constructed. Some lands beyond the 
planned transportation alignment have been purchased by 
private developers. The City conditioned a private housing 
developer to construct a wide pathway to serve as the first 

reach of the Five Wounds Trail system.  At this time, a dis-
continuous pathway has been constructed. It lays the ground-
work for future extensions. The trail is named for the neigh-
borhood for which it traverses. 

Fowler Creek (FOW03) Mackin Woods Lane to Altia 
Avenue) 0.1 mile
This short reach of trail is under construction as part of the 
Fowler Creek Park project.  A pedestrian bridge and trail were 
constructed during the fiscal year. The trail system links to 
the Evergreen community’s shopping district and should be 
open to the public by mid-July.  

Guadalupe Creek (GUC01) Almaden Exp. to Singletree 
Avenue (2.5 miles)
Installation of signage 
and fencing were com-
pleted in May.  As an 
unpaved project, only 
minor improvements 
were installed to permit 
public access.  The ap-
proved master plan de-
fines a paved trail that 
links Quicksilver County 
Park to the Guadalupe 
River Trail via a pro-
posed pedestrian bridge over Almaden Expressway.  Staff 
will continue to report on the project and seek City Council 
support for funding through City sources and grants so that 
design and construction can occur at some future date. 

Guadalupe River (GUA01 - 06)
Gold Street/Alviso to Hwy 880 (6.0 miles)

Construction documents were de-
veloped to the 35% stage.  Staff met 
with Caltrans on April 22 to obtain 
authorization for use of a 
$6,400,000 earmark in the federal 
transportation bill (SAFETEA-LU) 
for trail construction.  Staff antici-
pates commencing preparation of 
construction documents in fiscal 
year 2007-08.  

An unpaved trail agreement was 
executed in fiscal year 2005/06.  
Work orders for signage and gate modifications along the ex-
isting SCVWD maintenance road were approved by the 
SCVWD.  The unpaved trail is expected to open to the public 
in the summer of 2007 from Gold Street to Trimble Road, and 
from Skyport Drive to Highway 880.  The remaining reach, 
from Trimble Road to Skyport Drive will open once construc-
tion of the Highway 101 and Airport Parkway under-
crossings are completed (anticipated in November 2007).  
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Guadalupe River (GUA06A) Airport Parkway Under-
Crossing (800 feet) 
An agreement with the SCVWD was executed in March 
2006. The agreement permitted the City to transfer 

$1,789,500 (City’s share of 
the project) to the SCVWD 
in order to construct the 
Highway 101 and Airport 
Parkway under-crossings 
under one contract.  Devel-
opment of the two under-
crossings is a strategic ob-
jective for the Trail Pro-
gram because they permit 6 

miles of continuous trail access between Alviso and the exist-
ing Guadalupe River Park.  Bids were received in March 
2006 and exceeded the approved contribution limit.  The City 
Council approved $601,000 in additional funding on May 1 
so that the project could proceed.  Construction began on 
June 4 and completion is anticipated by December 30, 2007. 

Guadalupe River (GUA09A) UPRR Interim Under-
Crossing (0.02 miles)

The Redevelopment 
Agency was successful in 
securing an easement from 
Union Pacific Railroad 
Company and constructing 
an interim and sheltered 
under-crossing for continu-
ous access along the east 
bank of the river.  Frequent 
visitors of the park may 

recall only temporary access 
had been made available in September 2005 for the grant 
opening of the park.  The under-crossing provides a short-
term solution until construction of new bridges over the river 
are developed.  

Guadalupe River (GUA16) Hwy 280/Woz Way to Virginia 
Street (2.6 miles)

In January 2007, the City 
Council directed the City 
Manager to negotiate and 
execute an agreement with 
the SCVWD to share the 
cost of conducting a geo-
technical study.  The study 
is necessary for the 
SCVWD to define its scope 
of work for flood control 

improvements in the area. The City’s definition of a trail 
alignment within the same space is dependent upon the 
SCVWD’s findings.  The City anticipates proceeding with 
preparation of construction documents early in the new fiscal 
year. 

Guadalupe River (GUA27A)
Blossom River Drive Trail Head (50 ft)

Negotiations with the prop-
erty owner for an easement 
were not successful.  The 
City was seeking an ease-
ment to develop a short 
ramp and trail connection 
to improve access for a 
senior housing develop-
ment.  In May staff re-
viewed the Army Corps 
and SCVWD plans for flood control and determined that the 
adjacent trail will need to be raised to the same elevation as 
the adjacent roadway.  Staff will coordinate with the SCVWD 
to ensure that the flood control project also includes a short 
transition between roadway and trail.  Improvements should 
be constructed by the Army Corp and SCVWD within 2 
years.    

Highway 87 Bikeway (H8701) Willow Street to Narvarez 
Drive (2.8 miles)
Caltrans developed the 
bikeway as a mitigation 
for the loss of on-street 
bicycle access that oc-
curred with construction 
Highway 87 about 10 
years ago. Caltrans sub-
stantially repaired the 
bikeway during the year 
as part of the larger HOV 
and Surface Improve-
ment Project for the freeway.  In fiscal year 2007-08, staff 
will seek Council direction to execute an agreement with 
Caltrans to clearly define maintenance responsibilities.  

Highway 237 Bikeway (H23702-03) Gold Street to North 
First Street (0.9 miles) 

The SCVWD and Caltrans 
coordinated construction 
activities as a flood control 
improvement project and 
the highway-widening pro-
ject occurred in close prox-
imity.  The bikeway was 
closed for a significant 
amount of time during fis-
cal year 2006-07. The trail 
is now open and improved.  
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Highway 237 Bikeway (H23705B) Zanker Road to Alviso-
Milpitas Road (0.7 miles) 

At the time of the high-
way’s construction, Cal-
trans developed an interim 
facility along the north side 
to permit bike access be-
tween Milpitas and Zanker 
Road.  Once construction 
was completed, a perma-
nent bikeway was opened 
on the south side of the 

highway.  At that time, the interim facility should have been 
removed and/or gated.  The bikeway however has remained 
in place and in continuous use over the years. The temporary 
facility has significantly deteriorated over the years because it 
was built with a short useful life in mind and no maintenance 
funds were programmed as the City did not see it as part of 
the Trail Network.  The bikeway is neither referenced in the 
Greenprint nor by the the Bay Trail master plan. During fiscal 
year 2006-07, staff conducted a property survey and deter-
mined that the bikeway is almost entirely on City property.   
Through the year, staff coordinated with various City depart-
ments to determine the future of this facility. At this time, no 
plan has yet been defined.  Staff will continue to report on the 
project and seek City Council support for funding through 
City sources and grants.

Los Gatos Creek (LGC01 - 02)
Auzerais Avenue to Guadalupe River Park (0.5 miles)

Development of an Environmental 
Impact Report (EIR) continued 
through the year. The EIR studied 
environmental issues related to de-
velopment of under-crossings at 
West San Carlos Street and West 
Santa Clara Street. These facilities 
would be required to provide a con-
tinuous trail system with no at-
grade roadway crossings.  

Design of the ultimate project is 
further complicated by the exis-

tence of the active railway serving downtown’s Diridon 
Train Station, West San Carlos Street’s bridge structure and 
uncertainty about future development plans in the area.  

As the fiscal year concludes, staff is reviewing a hydrologic 
analysis of the potential impact of an under-crossing at 
Santa Clara Street.  

Los Gatos Creek (LGC03) Lincoln Avenue to Auzerais 
Avenue (0.7 miles)

Work in riparian areas is 
typically limited by permit 
between June 1 to October 
15. Due to the large scale 
of improvements associated 
with this trail extension, 
work was phased over two 
construction seasons.  By 
October 2006, the under-
crossing at Highway 280, 

retaining walls and site grading had been completed.  Con-
struction work within the riparian zone resumed on June 1 
and the trail should be open to the public by October 2007, if 
not sooner.  

Penitencia Creek, Reach 1 (PEN12)
Alum Rock Park to Noble Drive (0.7 miles)

The City Council adopted the pro-
ject’s master plan in October 2006.  
The plan defines an alignment that 
follows the roadway for the most 
part but offers views of the creek 
and defines pedestrian access.  
Greater access to the creek was lim-
ited by the various resource agen-
cies that must support a project 
through issuance of construction 
permits.  The Penitencia Creek is 
recognized as a highly sensitive environment and a pro-
posal for a greater level of trail development would have 
likely resulted in permits not being issued.  No funding is in 
place for construction of the project to proceed at this time.  
Staff will continue to report on the project and seek City 
Council support for funding through City sources and 
grants. 

Penitencia Creek, Reach 2 (PEN10 - 11)
Noble Avenue to Piedmont Avenue (0.5 miles)

Significant construction 
was completed in fiscal 
year 2005-06, with installa-
tion of two pedestrian 
bridges, gravel trails, irri-
gation and tree planting.  
Construction of a ramp 
leading to one bridge how-
ever could not be com-
pleted by October 2006 
when construction permits expired.  Work was not possible 
due to discrepancies in the plan’s site elevations and and ac-
tual field conditions. An additional contract was awarded in 
October 2006, construction commenced in June and the ac-
cess ramp is now complete.  Processing of a joint trail agree-
ment with the SCVWD is underway to permit public access 
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from Piedmont Avenue. Access can currently be gained from 
Noble Avenue.  

Penitencia Creek, Reach 6 (PEN02) King Road to 
Mabury Road (0.3 mile) 

Construction documents 
have been completed for 
this short reach of trail.  The 
project will result in a 
gravel-surfaced trail, special 
entry treatments at the 
roadway entryways and 
widening of a short segment  
of existing asphalt concrete 
paving. Future flood control 

work in the area does not justify an investment of funds to 
design and build permanent improvements since the trail 
would likely assume a different alignment once that work is 
completed.  Pending funding, construction is anticipated to 
commence in fiscal year 2007-08. 

River Oaks Pathway Bridge (RIV02) Guadalupe 
River (0.1 mile)

The VTA, with partial 
funding from the City, led 
construction of the pedes-
trian bridge and associated 
paved trail.  The bridge 
provides convenient access 
between the River Oaks 
light rail station along 
North First Street and the 
Rivermark Community in 

the City of Santa Clara.  The 
project was designed to accommodate future development of 
permanent trail improvements along the Lower Guadalupe 
River.  

Lower Silver Creek/Barberry Lane Pathway (BAR - 02)
Corda Drive to King Road (0.2 miles)

A study was conducted to 
define the source of a 
recurring odor issue in 
the waterway.  The open 
channel links to the 
City’s storm sewer from 
both ends and is nearly 
flat, thereby often result-
ing in the collection of 
stagnant water. 

The study was completed in January 2007 and ruled out a 
number of potential sources. The study was not conclusive 
about possible contributing factors but offers value to the 
community as it seeks to define a future public improve-
ment project.   Staff reported the study findings to the 
Neighborhood Action Committee so that the community 
may consider the project as they develop a Top 10 list for 
future area improvements.     

Lower Silver Creek (LSC01 - 17)
Thompson Creek to Coyote Creek (6 miles)

Master planning is un-
derway to define a trail 
alignment partially along 
the creek and the re-
mainder beneath public 
utility lines. A commu-
nity meeting was con-
ducted and an on-line 
presentation and survey 
were offered to gather 
input.  Environmental 
analysis is underway to determine the potential impact of 
trail construction so that suitable mitigation measures can 
be defined by the master plan. Although the majority of the 
system is in the planning stage, two reaches were already 
constructed during fiscal year 2006-07; see Dobern Bridge 
and Wenlock Drive.  

Lower Silver Creek (SCL11A) Dobern Bridge and Trail 
(0.9 mile) 
A pedestrian bridge, fenc-
ing and landscaping now 
occupy a once vacant 
public utility parcel. The 
bridge spans a portion of 
Lower Silver Creek that 
prevented area residents 
from accessing Capitol 
Park and a nearby ele-
mentary school. The pro-
ject is recognized in the Lower Silver Creek Master Plan as 
part of that trail system and is already serving as a model 
for similar trail developments elsewhere in San José (see 
Albertson Parkway).  Refer to the Trail Program web site 
for Before/After photographs documenting the project’s 
aesthetic impact. 

Lower Silver Creek-Wenlock Drive (SCL13) Story Road 
to Brenford Drive (0.3 mile)

Similar to the Dobern 
Bridge project, a paved 
trail, landscaping, fenc-
ing and furnishings have 
significantly improved a 
previously vacant public 
utility parcel.  The pro-
ject is recognized in the 
Lower Silver Creek Mas-
ter Plan as part of that fu-
ture trail system. Refer to the Trail Program Web Site for 
Before/After photographs documenting the project’s aes-
thetic impact.  
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Thompson/Lower Silver Creek Trail (THO 01 - 04) Tully 
Road to Aborn Road (2.0 miles)

Work orders have been 
prepared for the signage, 
fencing and minor pave-
ment improvements.  The 
SCVWD is reviewing the 
documentation and is 
expected to issue permits 
during the fall of 2007.  

A joint trail agreement 
has been drafted and is 

under review by both the City and SCVWD. 

Installation of the improvements is expected to be com-
pleted during the summer of 2007. 

Willow Glen Spur (WG01 - 14)
Los Gatos Creek to Coyote Creek (2.9 miles)

Staff continues to work 
with the property owner 
to define the terms of 
purchase agreements for 
parcels along the former 
railway alignment.  The 
current focus is for the 
reach between Los Gatos 
Creek and Highway 87.  

The State of California 
(Department of Toxic Substance Control) is coordinating 
with the property owner to evaluate the condition of the soil 
and determine any necessary remediation. With the State’s 
findings, the City will be able to more formally pursue ne-
gotiations as it will have a measure to ascertain costs with 
managing the properties.  

Private developers have purchased or seek to purchase par-
cels along the alignment.  The City is seeking with the 
owner and developer’s cooperation to ensure that future 
developments reserve space for a continuous trail system 
whenever feasible. 

Partners 
Development of trails within San José can only occur through 
partnerships with agencies, community groups and hardwork-
ing individuals.  Some of the Program’s partners include: 

• Santa Clara Valley Water District - Board of Directors 
• Santa Clara Valley Water District - Staff 
• City of San José (CSJ) City Council 
• CSJ Department of Public Works  
• CSJ Department of Transportation  
• CSJ City Attorney’s Office  
• CSJ Redevelopment Agency  
• CSJ Department of General Services 
• CSJ Department of Environmental Services 

• Santa Clara County Open Space Authority  
• San Francisco Bay Ridge Trail/Coastal Conservancy  
• San Francisco Bay Trail/ABAG  
• State of California 
• Federal Government 
• Santa Clara Valley Transportation Authority
• County of Santa Clara
• Adopt-A-Trail Volunteers 
• PRNS Park Managers
• Many residents, bike groups and trail advocates that en-

courage and support expansion of the trail network.  

Contact Information  
City of San José 
Department of Parks, Recreation & Neighborhood Services 
Yves Zsutty, Trail Program Manager
(408) 793-5561
email: yves.zsutty@sanjoseca.gov

Web Page
www.sjparks.org/trails 

Maps
Maps are now available on the web site in a printable 
format.  Find maps on the following subjects: 
• The entire future trail network (all stages of develop-

ment shown). 
• The current trail network. 
• Open trail systems showing points of entry, pavement 

conditions, nearby retail and other useful information.  

Photo Credit: Yves Zsutty, City of San José
Web Site Credit: Jason Munkres, City of San José
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